













Daily Field Report - SaskPower

Information

-  SW7/SW8 72kV Salvage (22114122)
-  X-Terra Environmental
-  Friday, February 14th 2025, 3:33 PM (CST -06:00)

Project Details

Proponent:	 SaskPower
Location:	 SW7/SW8 Transmission Line
Project Name:	 SW7/SW8 72kV Salvage (22114122)
Vendor and Foreman:	 Forbes Bros. (Larry Gering)
X-Terra Project Number:	 25600
Environmental Monitor:	 Jeff Kardas
ENV File Number:	 24-03-00014

Project Activities

Project Activities:

 07:00 – Left Swift Current for project area.

07:45 – Arrive at project area. Meet Forbes crew. Review work scope and tailgate for Forbes. Complete internal X-Terra tailgate. Had some snow overnight, as such the loader is working to clear snow from the ROW access.

08:00 - Crews are continuing work in Crown areas and are beginning conductor removal at structure #101.

10:00 – Crews finished removing conductor at structure #101. Second crew working to remove conductor at west end of Crown land (structure #90) and working east to #91.

11:30 – SaskPower rep Lindsay Morin arrived onsite. Conducted work observation on X-Terra and Forbes. Toured work being completed in Crown areas.

14:00 – SaskPower rep Lindsay Morin left site. Crews continuing working removing conductor from structures in Crown land.

17:00 – Crews finished removing conductor from last remaining structure with conductor in Crown land (structure #95). Conductor has now been removed from all poles in Crown land (structures #90-107 inclusive). Crews will continue with rolling up conductor in Crown land tomorrow.

17:15 – Travel back to home base in Saskatoon. X-Terra rep Jeff Dehmke will be taking over EM duties starting tomorrow.

20:15 – Arrive in Saskatoon. Complete DFR.

Total Hours Worked: = 13.25

☒ Yes ☐ No ☐ NA Completed/Reviewed X-Terra Tailgate:

☒ Yes ☐ No ☐ NA Reviewed/Signed Crew Tailgate:

☒ Yes ☐ No ☐ NA Reviewed Permit(s) with Crew(s)

X-Terra Equipment Onsite:

☒ None

Weather and Ground Conditions:

☰ Foggy, wind 20-30 km/hr, temperatures -12 to -20°C.
Frozen ground conditions.

Environmental Protection Measures and Mitigation:

☰ All permit conditions in Ministry of Environment Permit #24-03-00014 were followed.


Wildlife Observations:

☰ Mule deer

Future Monitoring Requirements (how many monitoring days left, are crews returning from break, etc.):

☰ Monitoring will continue in Crown areas tomorrow (November 27).

Additional Photos



Viewing Forbes Bros.
tailgate.



Viewing west to
structure #90.



Viewing east to
structure #89.



Viewing east from
structure #92.



Viewing west from
structure #92. Crews
removing conductor
from structure #95.

Signatures

Jeff Kardas , *Manager, Reclamation & Remediation*



February 14th 2025, 3:33 PM (CST -06:00)



52.1911312, -106.6328176

A handwritten signature in black ink, appearing to be 'JK' or similar, located in the top right corner of the signature box.